Facilities & Experimental Support Group
Weekly work Schedule

Generated 3/10/2017 1:12:30 PM

Line Days Job Code Phase Serial

Number

Group:
7 | AGS  Construction 10504
8 T | | LEReC Construction 899
9 TF| | FES  Construction 10509
10 | | | ATF2 Construction 379
11 M | CEC Construction 10512
12 W | | AGS  Construction 10513
13 | | | FES Construction 10474
14 1T | | UED  Construction 891

Group:
21 | | | CAD Construction 10445
23 TWT | | ATF2  Construction 160129
24 | | | ATR Construction 1884
25 T T | | IRCMS  Construction 160219
26 | | | LEReC Construction 889
30 m‘ NSLS  Construction 1

Group:
39 | |OT| LEReC Construction 161212
40 | |oT RHIC  Construction 151115
41 | | | AGS Dismantle 170302
42 | |OT| AGS Construction 160424
43 || RHIC  Construction 170209
44 MT TF| | = CAD Construction 160923
45 | \ RHIC  Construction 170214
46 MT | | AGS  Construction 161120
47 W | |OT| RHIC Maintenance 161114
48 | | | AGS Construction 170215
49 | AGS  Construction 160807
50 W | | LEReC Construction 161207
51 TF| | AGS  Construction 161203
5 W | | LEREC  Construction 170207
54 W | | | ATR Maintenance 10427

Open Jobs (bygroup)

Description

Carpenter
Replace deck plate 912 col. M27
Anchor transmitter and barriers
Clean up - Carpenters area
Build UED enclosure
Modify entrance @ 1002
Fabricate pallet
Install awnings
Relocate fire extinguisher

Survey

Stony Brook
Survey ATF components
Survey ATR
Survey ACC coil and support
Beam stands
NSLS-II Survey

Electrician
Install new circuit for 704GHz amp
UEB provide UPS power for PLC in 930
Remove tray from beam dump stand 912

Laser room Net provide 120 volt quad
box in rack 912

Install a small Sub Pnl ML in 1002B from
1002A

Generators and cranes PM's
RHIC vertical outcove lighting 1B

Col-L20 restore tempory feeds to replace
MMC 1M44 in 912

Relamp RHIC zones 1002, 1008, 1007

Disconnect 2 fan motors on evap 6, box
ends /install when rebuilt

Provide power for relocating Cooling
tower / pumps / fan / etc.

Install heaters in 1002 gate area

Run 60A feed to warm power supply,
930A

IR - 120V receptical power for rack 6962
& bond 1002IR

Relamp ATR tunnel

Issue Date

3/3/2017
12/23/2016
3/3/2017
9/9/2016
3/10/2017
3/10/2017
2/3/2017
12/16/2016

1/6/2017
1/29/2016
10/2/2015
2/19/2016

12/16/2016

2/6/2009

2/24/2017
1/27/2017
3/10/2017
1/27/2017

2/24/2017

9/23/2016
3/3/2017
1/13/2017

12/2/2016
3/3/2017

1/6/2017

12/16/2016
3/10/2017

3/10/2017

Week of:
Monday, March 13, 2017
Originator  Hours
Folz 4
Phillips 14
Folz 16
Folz 90
Phillips
Folz
Folz
Folz
Folz 150
Folz 686
Phillips 443
Folz 298
Phillips 168
Folz 3589
Phillips 180
Folz
Folz
Folz
Folz 80
Folz 880
Folz
Folz 348
Folz 56
Folz
Folz 32
Phillips 40
Folz
Phillips
Phillips 26

12/9/2016
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Facilities & Experimental Support Group

Weekly work Schedule Open JObS (by group)

Line Days Job Code Phase Serial Description
Number

Group: Electrician

56 | | RHIC  Construction 151207 Mechanical area provide 120V/20A
receptacle for Net-4 1005

57 | LEReC Construction 161212 Power feed for 704MHz system

Group: Rigging
60 Fl | LEREC  Construction 10518 Air compressor 1002A location
61 M || SPHX  Construction 10501 Replace netruc swivel eye
62 Fl | FES  Construction 161021 Clean up 912 / 974
63 MT | | SPHX  Construction 883 Assemble magnet steel
64 | ‘ SPHX  Construction 10506 Steel from steel yard to door 16
65 TW | | \ EBIS  Construction 170303 Load EBIS spare
67  WT | | LEReC Construction 11440 ERL beam dump shielding / roof
68 T | | AGS  Construction 8919 Assist AGS
69 T | ‘ FES  Construction 11328 Bring equipment to trailer

70 M F| | PHNX Dismantle 11426 Main magnet south removal

71 M || PHNX Construction 10514 Move manlift

73 TWT | | ‘ FES  Construction 941 Survey intermodals

74 | FES  Construction 10426 Load scrap

75 || FES Maintenance 8152014 PM's cranes and generators
Group: Mechanical Tech

88 MTWTF| | AGS  Dismantle 10505 912 trench clean up

89 || CEC  Construction 10434 Assemble 704 waveguide

90 | NSRL  Miscellaneous 7410 Locate NSRL spares

91 MTWTF| | SPHX  Construction 11155 Magnet base

92 M | LEREC  Construction 11459 Cut pipes ERL beam dump

93 TW | | LEREC  Construction 10511 break down ERL loop
95 M | ‘ CBETA Construction 10508 Wind coils
96 W | | ‘ ATR  Maintenance 10515 Rehose UTH2 magnet

97 | LEReC Construction 10376 Install coax/waveguide
99 || RHIC  Construction 10405 Air manifold

Group: Electronic Services
100 W | | FES  Maintenance 10516 Maintenance day
103 | | AGS  Maintenance 10372 Assist Water Group
105 M | |OoT ATR Construction 10470 Build spare PC boards for UQ5, UQ12
106 Fl | ‘ ATR  Construction 10520 Update spare regulator cards. Modify.
107 || SPHX  Construction 10519 Assist job shoppers assembling/testing
PCBs
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Week of:
Monday, March 13, 2017

Issue Date  Originator Hours

1/27/2017 Folz 0

2/17/2017 Phillips 0

3/10/2017 Phillips
3/10/2017 Phillips

10/14/2016 Folz 352
12/9/2016 Phillips 88
3/3/2017 Phillips 12

3/3/2017 Pendzick

2/24/2017 Phillips 64
12/6/2013 Folz 318
2/24/2017 Folz

1/13/2017 Phillips 72
3/10/2017 Phillips

2/24/2017 Folz 64
12/2/2016 Folz

8/15/2014 Folz 538
3/3/2017 Folz 60
12/16/2016 Phillips 176

10/14/2016 Pearson
4/22/2016 Phillips 802
3/10/2017 Phillips
3/10/2017 Phillips
3/3/2017 Folz
3/10/2017 Phillips
12/23/2016 Phillips 388
11/4/2016 Folz

3/10/2017 Folz

9/23/2016 Folz 42
2/3/2017 Phillips 44
3/10/2017 Phillips

3/6/2017 Phillips 12
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Facilities & Experimental Support Group
Weekly work Schedule Open JObS (by group)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
108 T | |oT FES  Construction 10481 FPGA research

109 || SPHX  Construction 10498 Contactor modification
110 M | |OT| CAD Construction 10499 Check circuit boards

112 T | UED  Construction 10411 Devise/ implement scheme for UED alarm
notification
116 MTWTF| | FES Maintenance 11171 Schedule program mods
117 WT | |OT CAD Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | ‘ AGS Maintenance 170106 Watch
137 M || ‘ RHIC  Maintenance 170312 ATR Water samples
138 MT TF| | AGS  Maintenance 170202 AIR compressor monitoring
139 W | | LNAC  Maintenance 170308 OPPIS pump install
140 7 \ FES  Maintenance 170310 Shutdown work

141 || AGS  Construction 161012 LINAC RF pump repair
142 MTWTF| | LEREC Maintenance 170311 4-704MHz install

143 U ‘ AGS  Maintenance 170301 Cavity pump 8 seal

144 | NSRL  Maintenance 170304 NSRL MM PCV repair
145 MT TF| | NSRL  Maintenance 170302 NSRL ozone removal

146 MT TF| | RHIC  Maintenance 170303 ATR tower pump

147 Fl | AGS  Maintenance 161001 911 CHW clean-up
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Week of:
Monday, March 13, 2017

Issue Date  Originator Hours

2/13/2017 Folz 8
2/24/2017 Phillips 16
2/24/2017 Folz 16
11/4/2016 Folz 10
5/6/2016 Folz 163
10/9/2015 Folz 908
1/13/2017 Scaduto 112

3/10/2017 Scaduto
2/17/2017 Scaduto 48
3/3/2017
3/10/2017 Scaduto
10/21/2016 Scaduto 48
3/10/2017 Scaduto
3/3/2017 Scaduto
2/17/2017 Scaduto 28
3/3/2017 Scaduto
3/3/2017 Scaduto 32
9/30/2016 Scaduto 32
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